

Post Tender Management – Scope of Work (End-to-End 360° Monitoring)

1. Objective

To establish a centralized digital system for complete lifecycle management of post-tender activities, enabling real-time monitoring of work execution, vendor performance, financial tracking, and inspection processes from work order issuance to project closure.

2. Key Stakeholders

- Department/Admin Authority
- Project Management Unit (PMU)
- Allotted Vendor/Contractor
- Finance & Accounts Team
- Inspection & Quality Control Team

3. Functional Scope

3.1 Work Order Management

- Issuance of Work Orders to selected vendors
- Digital agreement upload and acceptance
- Definition of scope, milestones, timelines, and deliverables
- Work order amendment & revision tracking

3.2 Vendor Work Execution Module

- Vendor dashboard for assigned projects
- Submission of:
 - Work Progress Reports (Daily/Weekly/Monthly)
 - Job Completion Reports
 - Supporting documents (images, videos, geo-tagged evidence)

- Milestone-based progress updates
- Delay justification and escalation mechanism

3.3 Project Monitoring & Tracking (360° View)

- Real-time project tracking dashboard
- KPI-based monitoring:
 - % Completion
 - Timeline adherence
 - Pending tasks
- Auto alerts for:
 - Delays
 - Missed milestones
 - Non-submission of reports
- GIS/Location-based tracking (optional)

3.4 Financial & Budget Tracking

- Budget allocation vs utilization tracking
- Bill submission by vendor
- Running Account (RA) bill management
- Payment approval workflow
- Integration with finance systems (if required)
- Cost overrun alerts & financial analytics

3.5 Inspection & Quality Assurance Module

- Scheduling of inspections (planned/random)
- Assignment of inspectors
- Inspection checklist-based reporting
- Upload of inspection reports with evidence

- Defect identification and rework tracking
- Approval/Rejection workflow

3.6 Milestone & Timeline Management

- Predefined and custom milestone creation
- Timeline tracking with Gantt-style visualization
- Dependency mapping between tasks
- Delay impact analysis

3.7 Document Management System (DMS)

- Central repository for:
 - Agreements
 - Reports
 - Bills & invoices
 - Inspection documents
- Version control and audit logs
- Role-based access

3.8 Communication & Collaboration

- In-system communication between department & vendor
- Query & clarification module
- Notification system (Email/SMS/System alerts)
- Meeting logs and MOM (Minutes of Meeting)

3.9 Compliance & Audit Trail

- Complete activity logs for all users
- Compliance tracking against tender terms
- Automated audit reports

- Penalty/LD (Liquidated Damages) tracking

3.10 Dashboard & Reporting

- Role-based dashboards:
 - Admin Dashboard
 - Vendor Dashboard
 - Finance Dashboard
- Custom MIS reports:
 - Project Status Report
 - Financial Utilization Report
 - Inspection Summary
- Export options (PDF/Excel)

4. Workflow Overview

1. Tender Award → Work Order Issuance
2. Vendor Onboarding → Agreement Upload
3. Project Kick-off → Milestone Definition
4. Work Execution → Progress Reporting by Vendor
5. Monitoring → Real-time Dashboard Tracking
6. Inspection → Quality Verification
7. Billing → Finance Approval → Payment Release
8. Completion Report Submission
9. Final Inspection & Closure

5. Key Features (360° Monitoring Highlights)

- End-to-end visibility of project lifecycle
- Real-time progress tracking with alerts
- Integrated financial and physical progress monitoring

- Vendor accountability through structured reporting
- Inspection-driven quality assurance
- Centralized data with audit compliance

6. Expected Outcomes

- Improved transparency and accountability
- Reduction in project delays
- Accurate financial control and budget utilization
- Enhanced decision-making via dashboards
- Streamlined coordination between stakeholders